
AGENDA 
 

Enfield High School Building Committee 
Budget Sub-Committee 

 
Thursday, February 26, 2015 

6:00 PM 
 

Enfield High School 
Library (Second Floor) 

1264 Enfield Street 
 
1. Call to Order 
 
2. Roll Call 
 
3. Approval of Minutes of Preceding Meeting: 
 a. Regular Meeting of February 12, 2015 
 
4. Old Business: 

a. Discussion and Authorization of Silver Petrucelli & Associates, and Gilbane Building Company, to 
proceed in the Design, and Negotiated Costs for new window systems (to match the new, and renovate 
to new façade) on the Library/Main Office Addition, at an estimated cost of $100,000.00 (tabled on 
January 8, 2015) 

 
 b. Review, Discussion and Approval for the Town Manager to enter into an Agreement    
  with Gilbane Building Company for F, F, & E, and Move Management Services, as    
  described in the Proposal, dated January 28, 2015, in the amount of $89,710.00 (tabled on February 12,  
  2015) 
 
5. New Business:  
 a. Review and Approval of HAKS Engineers, P.C., Invoice Number CT0283-013, dated February 17, 2015, in  
  the amount of $4,845.91 
  
 b. Review and Approval of Gilbane Building Company, Invoice Number 19, dated February 26, 2015, in the  
  amount of $1,103,856.24 
  
 c. Review and Approval of Silver Petrucelli  & Associates Invoice Number 15-528, dated February 28, 2015,  
  in the amount of $52,789.80 
  
 d. Review and Approval of Goosetown Communication, Quote Number 3081, dated January 14, 2015, in  
  the amount of $2,160.00 
  
 e. Review and Approval of the following ATP’s (Authorization to Proceed) on the Gilbane Building Company 
  CMR Contract: 
  i. ATP-0027 – Add - $1,492.00 – Sheer Wall Footing at Stair 2 Shear Walls 
   
  ii. ATP-0028 – Add - $16,429.00 – Electrical Vault 
  
  iii. ATP-0031 – Add - $2,579.00 – Modification to c-2 Support Column 
   
  iv. ATP-0032 – Add - $7,867.00 – End Wall Detail per SKS-20 
   



  v. ATP-0033 – Add - $14,569.00 – Electrical Coordination Study/Revised Circuit Breakers 
   
  vi. ATP-0034 – Add - $2,220.00 – Thickened Slab Location at Auto Lifts 
   
  vii. ATP-0035 – Add - $3,230.00 – Electrical Work Associated with Changes in Furniture Layout in  
   Business Classrooms 
   
  viii. ATP-0040 – Add - $11,331.00 – Removal of Asbestos Damp Proofing at LL-C2 
   
  ix. ATP-0041 – Add - $11,451.00 – footing at E Line Along Existing Building 
 
  x. ATP-0023 – (Revision) – Oil Tank Removal 
   Amar plans to “hand-carry” final costs to the Committee, as they are in excess of the original  
   estimate 
  
 f. Discussion/Direction on Budget Sub-Committee Member request for a “cover sheet” explaining ATP’s,  
  prior to each Committee Meeting.  Cover sheet proposed to include the reason for change (e.g.,   
  Unforeseen Condition, Document Deficiency, etc.), and what has been done to address the “new  
  design”. 
  
 g. Discussion/Direction on Budget Sub-Committee Member request for discussion of “power pole” issue, if  
  not addressed in discussion of ATP-0035. 
 
6. Executive Session 

7. Adjournment 


